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MEETING MINUTES

Meeting for Data Quality Objectives for Evaluation of Locations
for Installation and Use of Monitoring Wells for the Low Level
Burial Ground 3 (21 8-W-5), Trenches 31 and 34
Attendees: (Electronic Distribution)

NAME ORGANIZATION FUNCTION/ROLES
Jeff Ayres Washington Department of Ecology Hydrologist! DQO Decision Maker
Asopuru Washington Department of Ecology Chemist
OkemgboI
Deborah Washington Department of Ecology Project Manager
Singleton
Joanette Washington Department of Ecology Permit Writer
Biebesheimer
Doug Hildebrand Department of Energy Area Manager! DOE DQO Decision

Maker
Stuart Luttrell CHPRC RCRA Monitoring Manager
Gustavo Aljure CHPRC Environmental Protection!

RCRA Subject Matter Expert
Scot C. Adams CHPRC DQO Facilitator

Other Distributions:
Jane Hedges, Ecology, MSIN HO-57
Dib Goswami, Ecology, MSIN HO-57
John G Morse, DOE/RL, MSIN A5-1 1
Daniel Gamon, CHPRC, MSIN R3-50CFI
Tony Miskho, CHPRC, MSIN T4-10
Craig Swanson, CHPRC, MSIN R3-50 FrJAN O6 201
Cliff Narquis, CHPRC, MSIN R3-50
Bonnie Howard, CHPRC, MSIN R3-60
Rick W Oldham, CHPRC, MSTN R3-60 EDM
Joel F. Williams, CHPRC, H8-45

From: Scot C. Adams
Date: October 4, 2010

This meeting was held in the Washington Department of Ecology building, Richland

Objective:
The general purpose of the meeting was to discuss the status of development of a monitoring
program for Trenches T3 1 and T34.



Topics Discussed:

Current Ecology strategy for wells and relationship to permit writing.

A summary of the discussion follows.
Draft minutes were reviewed from the September 21 meeting. The draft minutes will be
amended to add "slug tests" to the discussion about needed hydrologic testing. Ecology
verified that these minutes and future minutes should be distributed to the Administrative
Record.

The action items from the previous meeting were reviewed. The status is reflected in the
ongoing list in these minutes.

The waste inventory has been prepared from the S WITS database and will undergo review
and clearance.

Leachate analyses have been compiled for 2005 through 2010. Clearance requirements will
be clarified for the data set.

Doug Hildebrand requested status from Ecology on planning of well drilling. Ecology
indicated that only the upgradient well is planned at this time. Ecology will meet
immediately after this meeting and propose an Ecology position to be presented to EPA. Jeff
Ayres will contact Doug after the meeting with the position. Doug will reflect the position
with a proposed modification to the M-24 milestone.

The site walkdown was discussed with Ecology staff that did not attend the walkdown. The
issues were drilling pad size and the locations of utilities. It was noted that the 200-ZP- 1
injection well to the north appeared to have been closer to the trench than planned earlier.
The question was raised if the groundwater model needed to be rerun. The decision was to
wait until real data is available after injection begins. Those aspects probably will be
reflected in permit language.

Jeff Ayres requested that DOE furnish the GPS measurements that were made at the walk
down.

Doug Hildebrand initiated a discussion about the permit requirements for measuring leachate
and if leakage was occurring presently through the upper barrier. The following action items
were generated for Gus Aljure:
1. Volume records should be requested for leachate recovered from the top barrier.
2. Volume records should be requested for leachate collected from the bottom barrier.
3. The permit "leak rate" between the two layers needs to be identified, if it is an existing
requirement.
4. It needs to be determined if leak rate and leachate analysis have been made for leachate
between the liners.

Design documents for sampling leachate need to be found.
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Gus A~jure and Deborah Singleton discussed their pursuits to identify the meaning of
"Engineering Report" in WAC 173-303-806. Document preambles between 1980 and 1983
are being reviewed.

Conceptual language for the future permit was discussed. Stuart Luttrell related the
Integrated Disposal Facility (IDE) language strategy that provided for future evaluations of
well locations, monitoring efficiency, and modeled well spacing. A similar strategy to
evaluate future injection impacts to monitoring adjacent to these trenches would be desirable.

After the main meeting concluded, some participants retrieved and inspected Ecology copies
of RCRA permit application documents. The following documents were identified and
briefly reviewed for issues discussed in the meeting:

1. DOE/RL-8 8-20, Hanford Facility Dangerous Waste Permit Application Low Level
Burial Grounds, Rev. 1, 07/01/1997
2. DOE/RL-88-20, Hanford Facility Dangerous Waste Permit Application Low Level
Burial Grounds, Rev. 2, 2002 (Draft)
3. DOE/RL-88-20, Supplement 2, Low-Level Burial Grounds Dangerous Waste
Permit Application Design Documents, 08/01/1990
4. WHC-SD-W025 -RPT-00 1, RO, Construction Quality Assurance Report,
01/12/1995
5. WHC-SD-W025-RPT-002, Construction Quality Assurance Report Radioactive
Mixed Waste Land Disposal Facility Non-Drag-Off2, Project NO W-025, Second
Landfill Hanford Site.

WHC-SD-W025-RPT-001, RO, identified that Doug Hildebrand's request for the Leak Rate
specification was 5 gallons per acre per day.

Conclusions:
Ecology will identify the organizational position today for presenting to EPA and for
milestone scheduling in a change package by DOE.

Agreements Made: None

Action Items:

Name of Task Due date by month,
responsible day, year

OPEN ACTION ITEMS

Ecology and Meet and define: In Process- Ongoing
EPA 1. The point of compliance for down gradient wells

2. The number of needed wells
___________3. The location of needed wells. __________

Ecology Prepare a Fact Sheet for Trench 31 & 34 TBD
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Scot C. Prepare a draft analyte list for monitoring, provide to October 4, 2010
Adams Ecology, and hold a DQO planning session with Sau-Cernei

Ecology and DOE Stauseearnei

Expected for next
meeting

Dan Gamon Prepare a draft monitoring plan for the Trench 31 & December 1, 2010
34 unit
(Include a schedule for evaluations and changes.

Dib Evaluate TPA M-24 for potential modification and In Progress
Goswam reprioritization of well drilling.
DOE Schedule well drilling DQO planning and sampling Initiated, waiting for

and analysis plan information

Dan Gamon Obtain drawings for Ecology to work with EPA. Completed at
Layouts of liners are needed to discuss points of walkdown
compliance. Additional drawings
Supply to Jeff Ayres identified by Ecology

10/4/2010 in RCRA B
Application draft.

Dan Gamon Make additional contacts to determine if leachate Completed
analysis data is available. Clarifying clearance

requirements

Expected for next
meeting

Dan Gamon Determine grid sizes used for site specific modeling. October 4, 2010

Open

Jeff Ayres Conduct site visit and coordinate with operational Completed
Doug staff.
Hildebrand

Ground check for rough dimensions between To be documented
engineered features informally

Deborah Schedule coordination with Jane Hedges, for October 4, 2010
Singleton meetings with EPA and related support (Completed per email)

Jeff Ayres Conduct technical meeting with EPA staff to review October 4, 2010
borehole locations and rationale for locations. Open (as necessary)

Jeff Ayres Draft permit language and compliance schedule to November 4, 2010
and Stuart reflect meeting rationale. Srtg icsin
Luttrell Srtg icsin
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have begun within
meetings for initiating.

Deborah Research the purpose and content of an "engineering October 13, 2010
Singleton and report" cited in WAC 173-303-806 (4)(xx)(E). The
Joanette relationship of the report needs to defined with
Biebesheimer respect to the planned groundwater monitoring plan. ___________

NEW ACTION ITEMS

Gus AUi ure Volume records should be requested for leachate October 13
recovered from the top barrier. ___________

Gus Aljure Volume records should be requested for leachate October 13
collected from the bottom barrier.

Gus Aljure The permit "leak rate" between the two layers needs Completed October 4th -
to be identified as an existing requirement. after main meeting as

described
Gus Aljure, It needs to be determined if analysis have been made October 13

for leachate between the liners..
Gus Aljure Design documents for sampling leachate need to be Completed October 4th-

found. after main meeting as
__________________I________________ described

Attachments: None


